California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

04-114-554

Project Summary:

Project Number:

Project Name:

04-114-554

LA River Street-End Biofiltration

Project Status:

Active

Project on Schedule: No

Grant Manager: D Radulesc

Project Details

Watershed: Los Angeles River Project This project will design and build one street-end/trailside
Description: greening project that demonstrates simple and effective BMPs.
These BMPs will fulfill Urban Management Measures that
treat unavoidable loadings of pollutants originating from
residential land use and street runoff. Project implementation
will include attractive custom artist-designed fencing, native
plant restoration, possible interpretive signage. Community
meetings will provide opportunities that educate the public in
reducing storm water pollution. Tearing out unattractive
fencing and asphalt from dead-end streets will increase visual
quality of the neighborhood. Greening pockets of open space
along the Anza Trail along the LA River increase recreational
value of the entire trail system. Citizen monitoring will take
place in collaboration with FOLAR. (Twin project 03-227-554)
Problem Polluted urban runoff from residential, commercial and
Statement: industrial streets currently ﬂow.s directly into the Los Outcomes: The goals of this project are to 1) Improve Water Quality by
Angeles River form Atwater Village and on to the ocean. reducing and measuring pollutant loadings of trash & urban
This segment of the river is part of the Glendale Narrows. runoff; capture, filter stormwater runoff with low technology,
The Glendale Narrows is an 8-mile soft-bottom stretch of low-cost BMP; remove asphalt & concrete; 2) Enhance
very valuable wetland/riparian habitat, as defined by the Habitat by planting native vegetation, protecting habitat in
Coastal Conservancy. Numerous native plants such as LA River soft-bottom habitat area; 3) Improve Quality of Life
willows provide habitat for over 200 species of local or ?y ef‘hancmgt recr?a}tlll;’nil trg‘%fjw‘:.}: Plalms’ shade; Whm;m?l
o . . c encing; create neighborhood identity; cleaner, greener street-
rplgratmg birds traveling along the Pfl lejlc Flyway. Very end; 4)gProvide Ed%lcation & StewarZShip Oppogrtunities by
little has been done to address these "point" sources of . . . .
. . . . educating the public on water quality, habitat and watershed
non-point source pollution into the LA River. North East issues & efforts; water quality monitoring & stewardship
Trees has identified several cost-effective, multi purpose opportunities
greening opportunities at street ends along the natural soft-
bottom portion of the LA River in Atwater and Elysian
Park. These "point" concentrations of non-point source
pollution provide an opportunity to intercept trash and
pollutants from urban runoff before is enterss the LA
River and becomes further dispersed in the valuable
habitat of the Glendale Narrows and the harbor
downstream.
Contract
Execution Date: 7/1/04 End Date: 12/1/06
Contractor
ContractorType: EG Project Director Project Assistant
Contractor Name: North East Trees Name: Larry Smith

Contractor Department:

Street Address:
Suite:
City:
State:

570 West Avenue 26
200
Los Angeles

CA Zip:  90065-

Phone Number:

(323) 441-8634

Phone Extension: 0 0

Fax Number:

Email Address:

3234418618

larry @northeasttrees.or

Funding and Invoices
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California Regional Water Quality Control Board-Los Angeles Region

Contracts and Grants Program

Project Summary:

04-114-554

Funding Source: 319(h)

Fund Summary

Project Amount: $223,394 Award Match
Match Amount: $333.024 Allocation  $223394.00  $355,024.00
Used $1,852.10 $0.00
Balance $221,541.90 $355,024.00
Deliverables
Line Item Description Date Task
Completed
Due Receive
1.2 Progress Report 10/10/04
1.5 Contract Summary Form 10/10/04
1.6 MBE/WBE Documentation 10/10/04 Yes
1.7 Subcontractor Agreements, Solicitation Documentation 10/10/04 Yes
1.8 Project Survey Form 12/1/06
2.1 CEQA Documentation 2/1/06 3/22/06 Yes
22 Signed Construction Permits 4/10/06
3.1 Approved and Signed QAPP 11/10/04 Yes
43 Approved Design Plan 2/1/06 Yes
4.4 Pre- and Post-construction Photo Documentation 12/1/06
4.5 "As-Built" Drawings 12/1/06
5.1 Post-construction Water Quality Data 12/1/06
5.4 Photo-documentation 12/1/06
6.1 Meeting Notes 10/10/06
6.2 Schedule of Events and Event Notices 10/10/06
6.4 Signed MOUs or Other Agreement Documents 12/1/06 Yes
7.2 Draft Project Report 11/1/06
7.3 Final Project Report 12/1/06
Events
Date: 6/23/06 Comments:
Type: Status report Phase II and III work is underway. Phase I work was completed under Contract No. 03-227-554. The
. Grantee is currently working on a mitigated negative declaration for CEQA and will begin the next phase
Subject: Status of construction.
Status:
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